Rail Division Case Study
Pye Corner New Station
The challenge of building an entirely new station at Pye Corner near Newport,
was made even greater by an extraordinarily tight deadline for completion.
Griffiths’ self-delivery and design capability was the key to identifying the
most effective plan.
The new Pye Corner Station on the Ebbw Valley Line
between Rogerstone and Cardiff is a key asset in the
ongoing development of an integrated transport network
plan for South East Wales.

be moved to its new alignment. To enable this date to be
met, Griffiths would need to sufficiently build the platform
to allow for the permanent way track realignment
operation.

Costing £1.9 million, the new 145m single platform station
includes a car park with spaces for 62 cars, cycle parking
and footpath access. The station has been jointly funded
by the Welsh Government and the Department of
Transport through its ‘New Stations Fund’.

Vegetation clearance work and environmental checks at
the site were done in advance. The initial challenge for
Griffiths was to carry out the necessary groundwork as
the ground was poor and needed to be stabilised before
the new platform could be constructed.

The New Stations funding is distributed through
competition. In the case of Pye Corner, securing the
funding was reliant on meeting a very tight deadline for
completion. In the words of Tony Potter, Project Sponsor
at the Department of Transport, “We said you can have
the funding, but we have to have the station in
December.”

Griffiths embarked on self-delivery design work for the
ground improvements and retaining walls at the site.
Vibro piles were used to stabilise the ground, and as
soon as this task was complete the platform track walls
were constructed in time to allow for the track
realignment.

Although the site is level, the site banks significantly
The tight deadline included a key milestone date of 29th
along its north-west to south-east axis, so substantial
May, by which time the existing railway line would need to volumes of fill were needed to achieve the required car
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park level. This progressively increases toward the south
-east end of the site, with a small amount of cut at the
north-west end.
Crib walling was installed to retain the Western Valley
Road that runs along the perimeter of the site, and earth
walling was installed to retain the access ramp into the
new car park.
With the track alignment key milestone met, all other
construction activities could take place subsequently
behind the platform.
In addition to the platform, car park and footpath access,
Griffiths also constructed a new access road with a 1:12
gradient leading off the existing highway. A new miniroundabout was also constructed at this junction to help
alleviate congestion during rush hour.
Work started in April 2014 and the new station was
operational just eight months later on the 12th
December. In the view of the Department of Transport it
is one of the quickest new station builds, if not the
quickest the Department has ever seen.
Of the five stations awarded funding under the New
Stations Fund, Pye Corner was the only one to be
delivered on time.

“Pye Corner is a great example of how record

investment in the railway is building a network
that meets the needs of local people and
provides real benefits to the economy. This
station has been 34 weeks in the making. For a
station to be built in this short time is incredible
and shows what you can do when people work
in partnership. Pye Corner will be a template for
other stations because it works so well.

Pictured:
TOP: The fully operational new Pye Corner Station
shortly after its official opening.
CENTRE: Griffiths built a new roundabout at the
junction of the station access road and Western Valley
Road. This will help alleviate rush hour congestion.

“

Baroness Kramer, Minister of State (Department for
Transport)
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